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ESTIMATE RUN 04/17/2018

ESTIMATE SUMMARY 07:37:59

CONTID: C20911-ALT     ESTIMATE NO: 0009 FINL 2005

PCN: 20911-ALTBID2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24: CONSTITUTION TO GARRETT PERCENT TIME:

PROJECT NO: STM0243-089                   

US 24: CONSTITUTION TO GARRETT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,004,346.33 PARTICIPATING $ $ 4,948.55

AWARD PROJECT AMT: 5,671,562.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

131.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.01%

59,720.34

4,948.55

4,948.55

14,948.55

$

$

$

$

5,944,625.99

0.00

5,944,625.99

0.00

5,944,625.99

0.00

0.00

5,944,625.99

0.00

AMOUNT DUE 5,944,625.99 14,948.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,948.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

295.0 TIME ALLOW: 10/13/2017 ??:??:??

ORIG TIME ALLOW: 10/13/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/03/2017

04/01/2017

12/22/2017

12/22/2017

04/17/2018

01/26/2017

02/07/2017

03/03/2017

03/03/2017
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0010 Removal of Structure 4.000

0.000

202-00001  
 

30,000.004.000

0.00

4.000

EACH

7,500.00000

0015 Removal of Tree 9.000

0.000

202-00010  
 

1,980.009.000

0.00

9.000

EACH

220.00000

0020 Removal of Riprap 600.000

0.000

202-00027  
 

8,400.00600.000

0.00

600.000

SY  

14.00000

0025 Removal of Pipe 243.000

0.000

202-00035  
 

4,860.00243.000

0.00

243.000

LF  

20.00000

0030 Removal of End Section 4.000

0.000

202-00037  
 

600.004.000

0.00

4.000

EACH

150.00000

0035 Removal of Delineator 127.000

0.000

202-00090  
 

3,175.00127.000

0.00

127.000

EACH

25.00000

0040 *Removal of Asphalt Mat 2,435.000

0.000

202-00220  
 

24,350.002,435.000

0.00

2,435.000

SY  

10.00000

0045 *Removal of Asphalt Mat (Planing) 11,095.000

0.000

202-00240  
 

22,190.0011,095.000

0.00

11,095.000

SY  

2.00000

0050 *Removal of Pavement Marking 23,570.000

0.000

202-00250  
 

28,284.0023,570.000

0.00

23,570.000

SF  

1.20000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

0.000

SF  

3.50000



CONTID: C20911-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 61.000

0.000

202-00810  
 

5,185.0061.000

0.00

61.000

EACH

85.00000

0065 Removal of Sign Panel 4.000

0.000

202-00821  
 

180.004.000

0.00

4.000

EACH

45.00000

0070 *Removal of Pull Box 2.000

0.000

202-00827  
 

270.002.000

0.00

2.000

EACH

135.00000

0075 *Removal of Traffic Signal Head 3.000

0.000

202-00831  
 

210.003.000

0.00

3.000

EACH

70.00000

0080 Removal of Fence 22.000

0.000

202-01000  
 

110.0022.000

0.00

22.000

LF  

5.00000

0085 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

700.001.000

0.00

1.000

EACH

700.00000

0090 Removal of Gate 1.000

0.000

202-01035  
 

400.001.000

0.00

1.000

EACH

400.00000

0095 Plug Culvert 2.000

0.000

202-04001  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0100 Unsuitable Material 332.000

0.000

203-00050  
 

3,320.00332.000

0.00

332.000

CY  

10.00000

0105 *Embankment Material (Complete In Place) 21,694.000

0.000

203-00060  
 

672,514.0021,694.000

0.00

21,694.000

CY  

31.00000

0110 Proof Rolling 11.000

0.000

203-01100  
 

858.0011.000

0.00

11.000

HOUR

78.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 35.000

0.000

203-01500  
 

4,025.0035.000

0.00

40.000

HOUR

115.00000

0120 Combination Loader 8.000

0.000

203-01594  
 

456.008.000

0.00

10.000

HOUR

57.00000

0125 *Potholing 14.000

0.000

203-01597  
 

2,609.0414.000

0.00

14.000

HOUR

186.36000

0130 Structure Excavation 1,576.000

0.000

206-00000  
 

23,640.001,576.000

0.00

1,576.000

CY  

15.00000

0135 Structure Backfill (Class 1) 204.000

0.000

206-00100  
 

9,180.00204.000

0.00

204.000

CY  

45.00000

0140 Structure Backfill (Class 2) 66.000

0.000

206-00200  
 

1,980.0066.000

0.00

66.000

CY  

30.00000

0145 Filter Material (Class A) 332.000

0.000

206-00510  
 

17,264.00332.000

0.00

332.000

CY  

52.00000

0150 Topsoil 6,498.000

0.000

207-00205  
 

32,490.006,498.000

0.00

6,498.000

CY  

5.00000

0155 *Erosion Log Type 1 (12 Inch) 3,446.000

0.000

208-00002  
 

11,199.503,446.000

0.00

3,446.000

LF  

3.25000

0160 *Erosion Bales (Weed Free) 412.000

0.000

208-00011  
 

6,592.00412.000

0.00

412.000

EACH

16.00000

0165 *Silt Fence 1,933.000

0.000

208-00020  
 

1,933.001,933.000

0.00

1,933.000

LF  

1.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.50000

0175 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,400.003.000

0.00

3.000

EACH

800.00000

0180 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0185 Removal and Disposal of Sediment (Labor) 321.500

0.500

208-00103  
 

10,626.00322.000

16.50

322.000

HOUR

33.00000

0190 Removal and Disposal of Sediment (Equipment) 398.000

0.000

208-00105  
 

25,074.00398.000

0.00

400.000

HOUR

63.00000

0195 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

2,880.0024.000

0.00

24.000

HOUR

120.00000

0200 Removal of Trash 10.000

0.000

208-00107  
 

500.0010.000

0.00

10.000

HOUR

50.00000

0205 Erosion Control Management 136.000

0.000

208-00207  
 

4,488.00136.000

0.00

136.000

DAY 

33.00000

0206 Temporary Berms Replaces Silt Fence 14,369.000

0.000

208-00300  
 

14,369.0014,369.000

0.00

14,369.000

LF  

1.00000

0210 *Reset Luminaire 1.000

0.000

210-00760  
 

320.001.000

0.00

1.000

EACH

320.00000

0215 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,510.001.000

0.00

1.000

EACH

2,510.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Seeding (Native) 19.300

0.000

212-00006  
 

8,492.0019.300

0.00

19.300

ACRE

440.00000

0225 *Soil Conditioning 19.000

0.000

212-00032  
 

35,625.0019.000

0.00

19.000

ACRE

1,875.00000

0230 *Mulching (Weed Free Hay) 17.000

0.000

213-00002  
 

5,287.0017.000

0.00

17.000

ACRE

311.00000

0235 *Spray-on Mulch Blanket 2.300

0.000

213-00012  
 

5,980.002.300

0.00

2.300

ACRE

2,600.00000

0240 *Mulch Tackifier 3,400.000

0.000

213-00061  
 

7,140.003,400.000

0.00

3,400.000

LB  

2.10000

0245 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,400.00000

0250 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

12,603.000

1,456.000

216-00201  
 

32,335.7014,059.000

3,348.80

20,000.000

SY  

2.30000

0255 Removal of Nests 30.000

0.000

240-00010  
 

3,000.0030.000

0.00

30.000

HOUR

100.00000

0260 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

6.00000

0265 Aggregate Base Course (Class 6) 6,469.990

-3.070

304-06000  
 

161,673.006,466.920

-76.75

6,500.000

TON 

25.00000

0267 Added Item (Dollar)/ CO #7 0.000

-240.000

900-00006  
 

-240.00-240.000

-240.00

0.000

DOL 

1.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Aggregate Base Course (Shoulder Material) 3,344.510

0.000

304-08000  
 

73,579.223,344.510

0.00

3,400.000

TON 

22.00000

0275 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

75,535.000

0.000

310-00610  
 

169,953.7575,535.000

0.00

75,535.000

SY  

2.25000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 89.650

0.000

403-00720  
 

13,895.7589.650

0.00

89.650

TON 

155.00000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,743.340

0.000

403-34721  
 

235,927.242,743.340

0.00

2,745.000

TON 

86.00000

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 3,938.090

0.000

403-34851  
 

311,109.113,938.090

0.00

3,962.280

TON 

79.00000

0295 *Emulsified Asphalt (Slow-Setting) 2,251.000

0.000

411-10255  
 

6,302.802,251.000

0.00

2,301.000

GAL 

2.80000

0300 *Concrete Pavement (8-1/4 Inch) 65,444.000

0.000

412-00825  
 

2,159,652.0065,444.000

0.00

65,444.000

SY  

33.00000

0301 Added Item (Dollar)/ CMO#5, Petrographic Exam 4,775.000

0.000

900-00006  
 

4,775.004,775.000

0.00

4,775.000

DOL 

1.00000

0302 Added Item (Foot)/ CMO #3 PCCP Concrete Compression 
Joint

114.000

0.000

900-00012  
 

30,544.02114.000

0.00

114.000

LF  

267.93000

0305 *Concrete Safety Edge 31,000.000

0.000

412-02000  
 

38,750.0031,000.000

0.00

31,000.000

LF  

1.25000

0310 Geotextile (Erosion Control) (Class 1) 162.000

0.000

420-00102  
 

324.00162.000

0.00

162.000

SY  

2.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Geotextile (Drainage) (Class 2) 480.000

0.000

420-00113  
 

960.00480.000

0.00

480.000

SY  

2.00000

0320 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

200.000

SY  

1.50000

0325 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

5,605.0019.000

0.00

19.000

LF  

295.00000

0330 Riprap (9 Inch) 377.000

0.000

506-00209  
 

30,160.00377.000

0.00

400.000

CY  

80.00000

0335 Riprap (12 Inch) 54.000

0.000

506-00212  
 

5,400.0054.000

0.00

54.000

CY  

100.00000

0340 Riprap (18 Inch) 15.000

0.000

506-00218  
 

1,875.0015.000

0.00

15.000

CY  

125.00000

0345 Soil Riprap (12 Inch) 25.000

0.000

506-00412  
 

3,250.0025.000

0.00

25.000

CY  

130.00000

0350 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

1.50000

0355 Grouted Riprap Slope and Ditch Paving 290.000

0.000

507-00350  
 

58,000.00290.000

0.00

290.000

CY  

200.00000

0360 Concrete Class B 28.000

0.000

601-01000  
 

22,400.0028.000

0.00

28.000

CY  

800.00000

0361 Added Item (Dollar)/ CMO#4; Price Reduction for 

Concrete Class B
-448.000

0.000

900-00006  
 

-448.00-448.000

0.00

0.000

DOL 

1.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Reinforcing Steel (Epoxy Coated) 2,306.000

0.000

602-00020  
 

4,612.002,306.000

0.00

2,306.000

LB  

2.00000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 390.000

0.000

603-01245  
 

37,050.00390.000

0.00

390.000

LF  

95.00000

0375 36 Inch Reinforced Concrete Pipe (Complete In Place) 180.000

0.000

603-01365  
 

23,400.00180.000

0.00

180.000

LF  

130.00000

0380 24 Inch Reinforced Concrete End Section 8.000

0.000

603-05024  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0385 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0390 36 Inch Reinforced Concrete Pipe (Jacked) 83.000

0.000

603-07360  
 

64,325.0083.000

0.00

83.000

LF  

775.00000

0395 18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

1,700.0010.000

0.00

10.000

LF  

170.00000

0400 24 Inch Corrugated Steel Pipe 4.000

0.000

603-10240  
 

400.004.000

0.00

4.000

LF  

100.00000

0405 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0410 24 Inch Steel End Section 1.000

0.000

603-30024  
 

700.001.000

0.00

1.000

EACH

700.00000

0415 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,250.001.000

0.00

1.000

EACH

4,250.00000



CONTID: C20911-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Inlet Type C (20 Foot) 1.000

0.000

604-00320  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0425 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0430 *Fence Barbed Wire with Metal Posts 22.000

0.000

607-01000  
 

88.0022.000

0.00

22.000

LF  

4.00000

0435 Fence (Plastic) 115.000

0.000

607-11525  
 

345.00115.000

0.00

115.000

LF  

3.00000

0440 *Road Closure Gate 2.000

0.000

607-60620  
 

27,400.002.000

0.00

2.000

EACH

13,700.00000

0445 *Curb and Gutter Type 2 (Section I-M) 1,343.000

0.000

609-21011  
 

24,174.001,343.000

0.00

1,343.000

LF  

18.00000

0450 *Median Cover Material (Concrete) 1,786.000

0.000

610-00030  
 

8,930.001,786.000

0.00

1,786.000

SF  

5.00000

0455 *Delineator (Type I) 145.000

0.000

612-00001  
 

2,320.00145.000

0.00

145.000

EACH

16.00000

0460 *Delineator (Type II) 6.000

0.000

612-00002  
 

114.006.000

0.00

6.000

EACH

19.00000

0465 *Delineator (Type III) 53.000

0.000

612-00003  
 

1,272.0053.000

0.00

53.000

EACH

24.00000

0470 *2 Inch Electrical Conduit (Bored) 372.000

0.000

613-00206  
 

6,324.00372.000

0.00

372.000

LF  

17.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 04/17/2018

PROJECT: STM0243-089                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *3 Inch Electrical Conduit (Bored) 504.000

0.000

613-00306  
 

9,576.00504.000

0.00

504.000

LF  

19.00000

0480 *2 Inch Electrical Conduit (Plastic) 562.000

0.000

613-01200  
 

5,058.00562.000

0.00

562.000

LF  

9.00000

0485 *3 Inch Electrical Conduit (Plastic) 168.000

0.000

613-01300  
 

2,520.00168.000

0.00

168.000

LF  

15.00000

0490 *Type Three Pull Box 3.000

0.000

613-07003  
 

3,450.003.000

0.00

3.000

EACH

1,150.00000

0495 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,160.00000

0500 *Pull Box (16"x24"x12") 2.000

0.000

613-07026  
 

1,702.002.000

0.00

2.000

EACH

851.00000

0505 *Wiring 1.000

0.000

613-10000  
 

6,615.001.000

0.00

1.000

L S 

6,615.00000

0510 *Sign Panel (Class I) 147.000

0.000

614-00011  
 

2,205.00147.000

0.00

147.000

SF  

15.00000

0515 *Sign Panel (Class II) 757.000

0.000

614-00012  
 

12,301.25757.000

0.00

757.000

SF  

16.25000

0520 *Steel Sign Support (2-Inch Round)(Post) 264.000

0.000

614-01512  
 

1,584.00264.000

0.00

500.000

LF  

6.00000

0525 *Steel Sign Support (2-Inch Round)(Socket) 32.000

19.000

614-01522  
 

5,100.0051.000

1,900.00

62.000

EACH

100.00000
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NO.
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0530 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 626.000

0.000

614-01575  
 

9,390.00626.000

0.00

626.000

LF  

15.00000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 57.000

0.000

614-01578  
 

9,120.0057.000

0.00

69.000

EACH

160.00000

0540 *Traffic Signal Face (12) 2.000

0.000

614-70112  
 

1,320.002.000

0.00

2.000

EACH

660.00000

0545 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0550 *Loop Detector Wire 1,600.000

0.000

614-72875  
 

8,800.001,600.000

0.00

1,600.000

LF  

5.50000

0555 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0560 *Piezo (Electric) (CL I) (11 Foot) 8.000

0.000

614-73000  
 

24,000.008.000

0.00

8.000

EACH

3,000.00000

0565 *Flashing Beacon 5.000

0.000

614-80000  
 

13,500.005.000

0.00

5.000

EACH

2,700.00000

0566 Flash Beacon (Solar Pwred) MRC#6 4.000

0.000

614-80001  
 

14,014.004.000

0.00

4.000

EACH

3,503.50000

0570 *Rumble Strip 5,472.000

0.000

614-80385  
 

2,188.805,472.000

0.00

5,472.000

LF  

0.40000

0575 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000
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NO.
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0580 *Detour 1.000

0.000

621-00425  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0585 *Construction Surveying 1.000

0.000

625-00000  
 

88,000.001.000

0.00

1.000

L S 

88,000.00000

0590 *Mobilization 1.000

0.000

626-00000  
 

275,000.001.000

0.00

1.000

L S 

275,000.00000

0595 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,500.001.000

0.00

1.000

L S 

10,500.00000

0600 *Modified Epoxy Pavement Marking(Inlaid) 374.000

0.000

627-00009  
 

55,352.00374.000

0.00

374.000

GAL 

148.00000

0605 *Pavement Marking Paint (Waterborne) 482.000

0.000

627-00011  
 

43,380.00482.000

0.00

482.000

GAL 

90.00000

0610 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

105.000

0.000

627-30405  
 

1,890.00105.000

0.00

105.000

SF  

18.00000

0615 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

138.000

0.000

627-30410  
 

1,759.50138.000

0.00

138.000

SF  

12.75000

0620 *Flagging 1,605.000

0.000

630-00000  
 

40,125.001,605.000

0.00

1,700.000

HOUR

25.00000

0625 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

87.00000

0630 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

67.00000
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NO.
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CAT NO0200 ROADWAY 

0635 *Traffic Control Inspection 76.000

0.000

630-00007  
 

19,456.0076.000

0.00

85.000

DAY 

256.00000

0640 *Traffic Control Management 121.000

0.000

630-00012  
 

92,686.00121.000

0.00

121.000

DAY 

766.00000

0645 *Flashing Beacon (Portable) 9.000

0.000

630-80001  
 

11,025.009.000

0.00

9.000

EACH

1,225.00000

0650 *Barricade (Type 3 M-B) (Temporary) 7.000

0.000

630-80336  
 

3,577.007.000

0.00

8.000

EACH

511.00000

0655 *Construction Traffic Sign (Panel Size A) 38.000

0.000

630-80341  
 

2,166.0038.000

0.00

60.000

EACH

57.00000

0660 *Construction Traffic Sign (Panel Size B) 116.000

0.000

630-80342  
 

7,192.00116.000

0.00

116.000

EACH

62.00000

0665 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

737.0011.000

0.00

11.000

EACH

67.00000

0670 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

18,400.004.000

0.00

4.000

EACH

4,600.00000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.000

0.000

630-80358  
 

4,593.003.000

0.00

3.000

EACH

1,531.00000

0680 *Drum Channelizing Device 335.000

0.000

630-80360  
 

5,192.50335.000

0.00

400.000

EACH

15.50000

0685 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

123.006.000

0.00

6.000

EACH

20.50000
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NO.
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CAT NO0200 ROADWAY 

0690 *Drum Channelizing Device (With Light) (Steady Burn) 26.000

0.000

630-80364  
 

533.0026.000

0.00

26.000

EACH

20.50000

0695 Concrete Barrier (Temporary) 180.000

0.000

630-80370  
 

5,670.00180.000

0.00

200.000

LF  

31.50000

0700 *Traffic Cone 340.000

0.000

630-80380  
 

3,485.00340.000

0.00

340.000

EACH

10.25000

0705 *Channelizing Device (Fixed) 250.000

0.000

630-80391  
 

19,250.00250.000

0.00

300.000

EACH

77.00000

0710 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

8,200.00000

0715 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

67.00000

0720 *Mobile Attenuator 182.000

0.000

630-85041  
 

46,592.00182.000

0.00

182.000

DAY 

256.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Incentive 20,000.000

0.000

700-70014  
 

20,000.0020,000.000

0.00

20,000.000

F A 

1.00000

0740 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0745 F/A Roadway Smoothness Incentive 36,359.860

0.000

700-70018  
 

36,359.8636,359.860

0.00

36,359.860

F A 

1.00000

0750 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 F/A On-The-Job Trainee 4,628.000

0.000

700-70023  
 

4,628.004,628.000

0.00

4,628.000

F A 

1.00000

0760 F/A Quality Incentive Payment 122,180.940

0.000

700-70025  
 

122,180.94122,180.940

0.00

122,180.940

F A 

1.00000

0765 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A Relocate Utilities 7,578.500

0.000

700-70100  
 

7,578.507,578.500

0.00

10,000.000

F A 

1.00000

0775 F/A Erosion Control 8,817.500

0.000

700-70380  
 

8,817.508,817.500

0.00

20,000.000

F A 

1.00000

CAT 5,885,625.984,948.555,945,346.33CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0790 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 59,000.000.0059,000.00CURRENT AMT0400 $ $ $

$ 5,944,625.984,948.55$6,004,346.33$CURRENT AMTPROJECT TOTAL


